

TreasureTrail Marketplace - 30 Day Organic Growth Plan

Days 1-3: Foundation

- ☐ Create Articles table in Supabase
- ☐ Create Blog page
- ☐ Create Article page
- ☐ Create Category page
- ☐ Add SEO metadata fields
- ☐ Add article sitemap
- ☐ Approve categories and structure

Days 4-5: Content Categories

- ☐ Estate Sales
- ☐ Garage Sales
- ☐ Flea Markets
- ☐ Auctions
- ☐ Collectibles
- ☐ Hot Wheels
- ☐ Vintage Toys
- ☐ Reselling
- ☐ Treasure Hunting
- ☐ Event Hosting

Days 6-7: AI Article Generator

- ☐ Build article generator
- ☐ Generate title
- ☐ Generate meta description
- ☐ Generate article body
- ☐ Generate FAQ section

Days 8-10: First 25 Articles

- ☐ Publish 25 evergreen articles
- ☐ Review quality
- ☐ Add featured images

Days 11-12: Google Setup

- ☐ Connect Google Search Console
- ☐ Submit sitemap
- ☐ Request indexing
- ☐ Verify schema markup

Days 13-15: Internal Linking

- ☐ Link articles to events
- ☐ Link articles to marketplace
- ☐ Link articles to wanted posts
- ☐ Link articles to sign-up flow

Days 16-18: City Framework

- ☐ Create Oregon page
- ☐ Create Portland page
- ☐ Create Salem page
- ☐ Create Eugene page

Days 19-21: Location Pages

- ☐ Estate Sales in Oregon
- ☐ Garage Sales in Portland
- ☐ Auctions Near Salem
- ☐ Flea Markets in Eugene

Days 22-24: Social Distribution

- ☐ Facebook post generation
- ☐ Instagram caption generation
- ☐ TikTok description generation
- ☐ Pinterest content generation

Days 25-27: Event Content Automation

- ☐ Event summary generation
- ☐ SEO description generation
- ☐ Social post generation
- ☐ Search-friendly title generation

Days 28-29: Analytics Dashboard

- ☐ Track articles published
- ☐ Track indexed pages
- ☐ Track organic traffic
- ☐ Track conversions

Day 30: Review

- ☐ Review indexed pages
- ☐ Review impressions
- ☐ Review traffic growth
- ☐ Review signups
- ☐ Decide Phase 2 roadmap